COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2010

ESTI MATE SUMVARY 08: 44: 51
CONTI D C17190 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 17190- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TI ME ALLOW 43 WORK DAYS
SH 257 & GARDEN DR Sl GNALI ZAT PERCENT TIME:  100. 00 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO. ES4257A- 007
SH 257 & GARDEN DR Sl GNALI ZAT
NAMVE OF RQAD: 257A
PRQJECT OOUNTI ES: WELD, REG ON 4
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 03/ 04/ 2010 DATE TI ME STARTED 08/ 10/ 2009
5920 LAMAR STREET DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 25/ 2009 DATE TI ME STOPPED 12/ 01/2009
DATE CONTRACT EXECUTED 07/ 15/ 2009 DATE ACCEPTED 12/ 01/ 2009
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 08/ 10/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 196, 895. 98 PARTI Cl PATI NG $ 196, 895. 98 $ 2,576.22
AWARD PRQIECT AMT: $ 196, 418. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 196, 895. 98 2,576.22
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 196, 895. 98 2,576.22
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 2,946. 27
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 196, 895. 98 5,522. 49
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 196, 895. 98 5,522. 49
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 5,522. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17190-BI D ESTI MATE RUN 03/ 04/ 2010
PRQIECT: ES4257A- 007 ESTI MATE NO 0004 08: 44: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 REMOVAL COF ASPHALT NAT 45. 000 45. 000
SY 0. 000 0. 00
46. 00000 45. 000 2,070. 00
0010 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 324. 000 324. 000
SF 0. 000 0. 00
4. 80000 324. 000 1, 555. 20
0015 202-00810 REMOVAL COF GROUND SI GN 2. 000 2. 000
EACH 0. 000 0. 00
19. 00000 2.000 38. 00
0020 203-01597 *POTHCLI NG 19. 500 19. 500
HOUR 0. 000 0. 00
120. 00000 19. 500 2,340. 00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
135. 00000 1. 000 135. 00
0030 503-00036 DRI LLED CAI SSON (36 | NCH) 33. 000 33. 000
LF 0. 000 0. 00
155. 00000 33. 000 5,115. 00
0035 503-00042 DRI LLED CAI SSON (42 | NCH) 35. 000 35. 000
LF 0. 000 0. 00
160. 00000 35. 000 5, 600. 00
0040 608-00000 * CONCRETE SI DEWALK 27. 000 27. 000
SY 0. 000 0. 00
64. 00000 27.000 1,728.00
0045 608-00010 * CONCRETE CURB RAMP 29. 000 29. 000
SY 0. 000 0. 00
77.00000 29. 000 2,233.00
0050 609-21010 *CURB AND GUTTER TYPE 2 (SECTION | - B) 63. 000 63. 000
LF 0. 000 0. 00
17. 00000 63. 000 1,071. 00
0055 613-00201 *2 INCH ELECTRI CAL CONDUI T ( JACKED) 421. 000 421. 000
LF 0. 000 0. 00

13. 00000 421. 000 5, 473. 00



CONTI D C17190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17190-BI D ESTI MATE RUN 03/ 04/ 2010
PRQJECT: ES4257A- 007 ESTI MATE NO 0004 08:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-00301 *3 INCH ELECTRI CAL CONDUI T ( JACKED) 576. 000 576. 000
LF 0. 000 0. 00
14. 00000 576. 000 8, 064. 00
0065 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 135. 000 135. 000
LF 0. 000 0. 00
6. 00000 135. 000 810. 00
0070 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 189. 000 189. 000
LF 0. 000 0. 00
8. 00000 189. 000 1,512. 00
0075 613-10000 W RI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0080 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 4. 000 4.000
EACH 0. 000 0. 00
360. 00000 4.000 1, 440. 00
0085 614-00011 SI GN PANEL (CLASS 1) 90. 000 90. 000
SF 0. 000 0. 00
22.00000 90. 000 1, 980. 00
0090 614-70150 PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 8. 000 8. 000
EACH 0. 000 0. 00
475. 00000 8. 000 3, 800. 00
0095 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 9. 000 9. 000
EACH 0. 000 0. 00
585. 00000 9. 000 5, 265. 00
0100 614-70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
950. 00000 8. 000 7,600. 00
0105 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
143. 00000 8. 000 1, 144. 00
0110 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4. 000 4.000
EACH 0. 000 0.00
5, 750. 00000 4.000 23, 000. 00



CONTI D C17190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17190-BI D ESTI MATE RUN
PRQJECT: ES4257A- 007 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOMANCE VI DEO CAMERA 0. 000
EACH 0. 000 0. 00
4, 495. 00000 0. 000 0. 00
0115 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
10, 110. 00000 1. 000 10, 110. 00
0120 614-81140 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-40 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
11, 090. 00000 1. 000 11, 090. 00
0125 614-81150 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-50 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
11, 170. 00000 1. 000 11,170. 00
0130 614-81155 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
11, 280. 00000 1. 000 11, 280. 00
0135 614-86105 TELEMETRY ( FI ELD) 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0140 614-86246 CONTRCLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0.00
15, 200. 00000 1. 000 15, 200. 00
0145 614-86800 UNI NTERRUPTED PONER SUPPLY 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0150 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
2, 480. 00000 1. 000 2,480. 00
0155 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
10, 360. 00000 1. 000 10, 360. 00
0160 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 690. 000 690. 000
LIN
5 SF 0. 000 0. 00

8. 00000 690. 000 5, 520. 00



CONTI D C17190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17190-BI D ESTI MATE RUN 03/ 04/ 2010
PRQJECT: ES4257A- 007 ESTI MATE NO 0004 08:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630-00000 *FLAGGE NG 15. 000 15. 000
HOUR 0. 000 0.00
25. 00000 15. 000 375.00
0170 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 24.000 24.000
DAY 0. 000 0. 00
59. 00000 24.000 1, 416. 00
0175 630-00012 *TRAFFI C CONTROL MANAGEMENT 38. 000 38. 000
DAY 0. 000 0. 00
412. 00000 38. 000 15, 656. 00
0180 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON DELETED FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
71. 00000 0. 000 0.00
0185 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 7.000
EACH 0. 000 0. 00
77.00000 7.000 539. 00
0190 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 23. 000 23. 000
EACH 0. 000 0. 00
89. 00000 23. 000 2,047.00
0195 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 103. 000 103. 000
SF 0. 000 0. 00
15. 00000 103. 000 1, 545. 00
0196 630-80360 DRUM CHANNELI ZI NG DEVI CE CMO 3 4. 000 4.000
EACH 0. 000 0. 00
46. 64000 4.000 186. 56
0197 630-80380 TRAFFI C CONE CMO #3 60. 000 60. 000
EACH 0. 000 0. 00
11. 20000 60. 000 672.00
0200 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0205 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17190-BI D ESTI MATE RUN 03/ 04/ 2010
PRQJECT: ES4257A- 007 ESTI MATE NO 0004 08:44:51
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0225 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70310 F/ A LANDSCAPI NG 483. 040 0. 000
F A 483. 040 483. 04
1. 00000 483. 040 483. 04
0235 700-70380 *F/ A EROSI ON CONTROL 2,093. 180 0. 000
FA 2,093. 180 2,093.18
1. 00000 2,093. 180 2,093.18
CAT 0200 CURRENT AMI  $ 196, 595. 98 $ 2,576.22 $ 196, 595. 98
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 196, 895. 98 $ 2,576.22$ 196, 895. 98



